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' MEMORANDUM FOR: Director of Logistics

SUBIECT: Extension of Contract RD-132, Task 82

1. The Office of Research and Development requests that
the subject task be amended to provide a 12 month extension at an

estimated cost of [ G 25X1A1a

2. The scope of work to be accomplished in this follow-on
program is detailed in Alternative #2 in the attached proposal and
supplement. It will consiat of a field sampling program, laboratory
analysis, and modification and tests of the flame detector.

3. Claasification of the contract, reports and equipment
remain unchanged.
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